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April 20, 1993

A. H. Pauole
Acting Manager
DOE, RFO

Attn: J. K. Hartman

OPERABLE UNIT NO. 2 (OU2) SURFACE WATER INTERIM MEASURE/INTERIM REMEDIAL
ACTION (IM/IRA) - RLB-179-93

J. K. Hartman ltr (10810) to E. M. Lee, Installation of a Dedicated Water Collection
System at SW132, September 23, 1992

Ref:

This letter is an update on the installation of the collection system at SW132. In the above
referenced letter, EG&G was directed to modify the existing collection system at SW132 to

“result in a permanent water collection and transfer system. Prior to April 9, 1993, EG&G

was committed to having SW132 installed as a permanent facility no later than April 30,
1993. The design was approved, the long-lead equipment items were ordered and the
delivery and installation dates set.

During data evaluation for the Draft Treatability Study Report (TSR) due to the
Environmental Protection Agency (EPA) and the Colorado Department of Heaith (CDH) on
May 18, 1993, it became apparent that the need for a permanent SW132 station does not
exist. On April 5, 1993, EG&G met with DOE-RFO personnel to discuss the development of
the report. During the discussion, DOE-RFO personnel emphasized the importance of

writing the report showing justification for deleting the SW132 collection system from the
project. On April 8, 1993, EG&G requested DOE-RFO (Mr. Scott Grace) to concur with the
determination to stop all activities towards permanent installation of SW132. On April 9,
1993, DOE-RFO (Mr. Scott Grace) notified EG&G (Mr. Dennis Pontius) to abort the project.

This letter is to document the change in DOE-RFQO's direction to EG&G. Unless subsequent
direction is received prior to April 30, 1993, the contract will be terminated and no

further action will be taken at SW132.
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If you have any questions or require further information, please contact D. W. Pontius of
Facility Operations Management at extension 8616 or A. L. Primrose of Remediation Project
Management at extension 8618.

R. L. Benedetti

Associate General Manager
Environmental Restoration Management
EG&G Rocky Flats, Inc.
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cc:
S. R. Grace - DOE,RFO



